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PLAN OF STUDY FOR 
CROSS FLORIDA BARGE CANAL - UPDATE AND 
EXPANSION OF·ECONOMIC ANALYSIS - 14058 
1. AUTHOkiTY. The subject economic analysis, herein referred to as 11CFBC 
economic analysis," was authorized in Public Law 97-257, the 1982 Supple-
mental A~.:propriations Bill, which states "Within available funds, the Corps 
of Engineers is directed to use $450,000 to update and expand its 1977 eco-
nomic analysis of the Cross Florida Barge Canal project. None of the costs 
of the study should be borne by non-Federal interests. 11 
2. SCOPE. In correspondence dated 22 February 1982 to the Chief of 
Engineers, the Chairman, Subcommittee on Energy and Water Development, House 
Colllllittee on Appropriations, stated: 
"As you wi 11 reca 11, the Corps of Engineers Economic Restudy Report,'. 
issued in 1977, excluded from consideration a number of elements 
necessary to portray an accurate benefit-to-cost ratio. Specifi-
cally, the Corps did not consider (1) barge transportation of coal, 
(2) area redevelopment benefits, (3) contingency benefits, and. 
(4) regional economic development benefits •. House Report 95-379, 
which accompanied the FY 78 Energy and Water Development 
Appropriations Bill, indicated that the Committee viewed the CFBC 
Restudy Report as being incomplete in the absence of these four 
considerations. The Appropriations report goes on to state that, 
11wi tnesses acknowledged that further economic restudy in accordance 
with the provisions of Section 140 is an unmet requirement •.••• " 
The Subcommittee requested that "the Corps update and expand its economic 
analysis of the Cross Florida Barge Canal to include the four previously 
missing items, identified above. 11 This plan of study describes the method-
ology and schedule for accomplishing the necessary economic analysis 
requested by Congress. The plan will be considerd by the Chief of Engineers 
before making a final decision to proceed with the economic analysis. It is 
known that the Governor of Florida and some members of the Florida congress-
ional delegation are opposed to completion of the project, and that some 
members of the Florida congressional delegation are supportive of project 
completion. The main objective of the economic analysis would be to evaluate 
and present the nost reasonable future scenario or scenarios, with and with-
out the project, and present appropriate sensitivity analyses. The 
discussion in this plan of stUdy is developed to include the categories of 
benefits outlined in the Subcommittee's report. It is considered that the 
transportation benefits for a project of this magnitude should be based on a 
current reanalysis to substantiate or delete previously claimed commodity 
movements, and should include potential new movements as well as coal. 
3. DESCRIPTION. The Cross Florida Barge Canal was authorized by Public Law 
675, 77th Congress, dated 23 July 1942. The existing project provides for a 
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high-level barge canal about 107 miles long extending from the St. Johns 
River at Palatka to deep water in the Gulf of Mexico near Yankeetown. The 
project depth and width are 12.feet and 150 feet, respectively. Project 
works include 5 navigation locks 84 feet wide by 600 feet long. Other per-
tinent works include 3 reservoirs with dams and spillways, one or fll)re 
pumping stations, recreation facilities, 11 highways and 3 railroad 
crossings. The project and related works are shown on figure 1. 
Construction was initiated in 1964; the project was about one-third 
co~leted on 19 January 1971 when the President ordered that further 
construction be halted to prevent potential serious environmental damage. 
He directed that work in progress be terminated in an orderly manner to 
leave affected areas in a safe condition. Completed works include the 
following: 
Rodman Pool Area. Rodman Dam and Spillway, Henry Holland Buckman Lock, 
about 7 miles of project canal from St. Johns River to Lake Ocklawaha, 
clearing in the pool area, State Highway No. 19 bridge and recreational 
facilities. 
Eureka Pool Area. Eureka Spillway, Lock and Dam (except for river 
closure); and State Highways No. 316 and No. 40. 
Inglis Pool Area. Inglis Spillway, Lock and Dam; bypass facilities for 
water supply to the Lower Withlacoochee River and about 18 miles of canal 
from Inglis Pool to deep water in the Gulf of Mexico. 
Completed project works are being operated and maintained as needed to serve 
the public interest. 
4. PROBLEMS, NEEDS, AND OPPORTUNITIES. At the time of the previous study 
of transportation savings, commerce in coal primarily for electric power 
generation could not be ·projected with any degree of accuracy because fll)St 
electric utilities had not developed firm plans for building new coal-fired 
plants· or for converting from petroleum products or natural gas to coal at 
existin,g plants. Today, with plants already constructed that will burn 
coal, there is a greater probability of defining coal needs. So there is a 
need to reevaluate potential coal traffic via the CFBC. Also there is a 
need to evaluate the other types of benefits mentioned under 11SCOPE 11 since 
these were not fully evaluated in the previous study. 
5. STUDY CONSTRAINTS. In order to update and expand the economic analysis, 
the previous benefit analysis 111.1st be reexamined, with inclusion of coal 
transportation benefits, regional economic development benefits, area rede-
velopment benefits, and contingency benefits. Consultants would accomplish· 
most of the work on transportation and regional benefits, and redevelopment 
and contingency benefits would be determined by inhouse analysis. The bene-
fit reanalysis should revalidate or delete benefits accruing from previously 
claimed co111110dity movements, and also identify those from all potential new 
movements including coal. Engineering analysis by Jacksonville District 
would be limited to redetermination of costs for various scenarios, with no 
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new design or environmental studies. Although outside the scope of this 
economic update, any significant new items which surface during this study 
t~at impact on the environmental aspects of the project will be appro-
priately noted. Detailed analysis will not be included at this time, but 
will be accomplished during final design prior to construction as appro-
priate. 
6. PLANNING PROCESS. There are a number of specific issues to be treated 
as a part of the planning process which are tabulated here, and some are 
addressed in detail subsequently in this plan of study. 
a. Contract work would involve the following: 
(1) If the economic analysis proceeds, scopes of work will be 
prepared as a basis for advertising and awarding two contracts, one for 
reanalysis of transportation economics including coal, and the other for 
evaluation of regional economic development benefits. These are discussed 
in detail later. 
(2) The transportation economics reanalysis would be accomplished 
first, since those results would be needed as inputs to the evaluation of 
regional economic development benefits. 
(3) Each of the contracts would be scheduled for completion in 6 
months, i.e., about 1 year from initiation to completion of contract work. 
(4) Every effort would be made to select the nost highly qualified 
contractors with special qualifications in the respective subjects. It is 
anticipated that selection would be limited to private consulting firms. 
b. The Jacksonville District study team would accomplish the 
follow,ng: 
· (1) Evaluation of area redevelopment benefits and contingency 
benefit$, as applicable. 
i 
(2) Redetermination of project construction, operation, and main-
tenance ~osts at current price levels (approximately early 1984 levels). 
This wou'd be based on recent contracting experience for the various work 
items. No new engineering or environmental studies would be done. 
(3) Annual costs would be determined at both the project interest 
rate, 2 7/8 percent (including sunk costs), and at the current interest rate 
(excluding sunk costs). Future benefits would be discounted and presented 
at both interest r~tes. Benefit-to-cost ratios would be computed and pre-
sented at both interest rates. 
(4) An economic analysis report would be compiled and submitted to. 
the Chief of Engineers. 
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(5) During the course of the study, there would be a regular 
exchange of information to allow State comment. Drafts of reports would be 
coordinated before completion in final form. 
(6) Appropriate public announcements would be made as the study 
progresses to advise of progress and results of the study. However, since 
there is considerable public interest in the project, it may be determined 
later that public meetings or workshops would be appropriate before the 
report is completed in final form. 
c. Study cost and schedule. The last inclosure to this plan of study 
is a bar chart showing the proposed schedule. The $450,000 estimate of cost 
for the economic analysis can be broken down as follows: 
Item 
Transportation benefits and 
contract JOOnitoring 
Regional economic development 
benefits and contract JOOnitoring 
.Jacksonville District studies, 
including $20,000 for plan of 
study 
Cost 
$220,000 
$ 80,000 
$100,000 
./~ ~ r , 
\ ,--..( 
' I 
Other (coord., study mgmt, etc.) 
Total · 
$ 50,000 
$450,000 $ ~ 30 I 00 0 / /// 
/// 
.. 7. PRIOR STUDIES. Previous study results were sunnnarized in three basic / ~ 
categories or reports, engineering, en vi ronmenta 1 , and economics. /' 
Engineering studies and field investigations were conducted in sufficient 
detail to develop an array of alternative plans. Detailed geologic infor- ,\ 
mation, designs and cost estimates were prepared for each alternative plan 
r' and pr~sented in an engineering report. Environmental studies were prepared 1 
on the'impacts of the alternative plans on fisheries, wildlife, plankton-
benthos·, water quality and quantity, rare and endangered species, aquatic 
and terrestrial vegetation, groundwater aquifer, hydrologic and nutrient 
budgets,\ and air quality. Those individual study results were summarized in 
an environmental impact statement. Economic investigations included 
transportation, socioeconomic, and recreation and fishing and wildlife stu-
dies. The results of those studies were sunnnarized in an economics report. 
The results of the above studies were presented in a summary report. A 
complete listing of available reports follows: 
a. Cross Florida Barge Canal Restudy Reports • 
. (1) Reports prepared by the Corps of Engineers. 
(a) Su11111ary. A sunnnary of the information contained in the 
following rep·orts 1s presented in this volume. 
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(b) Enfineering. This volume presents the engineering con-
siderations inc uding discussion of designs, hydrology, geology, and pre-· 
sents estimated costs. 
(c) Engineerin~, Appendix A (Geologic). This is an appendix to the 
Engineering Report whic contains the plates and tables showing the geologic 
data. This report also has a reprint of the discussion of geologic data 
from the Engineering Report. 
(d) Economics. This report compares costs and benefits for the 
project. 
/ 
(e) Environmental (available in libraries). This report sunnnarizes 
the environmental contractor's reports. 
(f) Final Environmental lmeact Statement. The Final Environmental 
Impact Statement sunnnarizes the environmental impacts of the alternatives 
studied. 
(g) Scenarios. This provides the basic information on the alter-
natives to this proJect. This document is frequently referenced in roost of 
the reports. 
(2) Reports prepared under contract. 
(a) Fisheries Study. This was prepared by the Florida Game and 
Fresh Water Fish Commssion and considers fish populations and angler use and 
harvest. 
(b) Benthic Macroinvertebrate and Plankton Conwnunities of the 
Associated Aquatic Systems for the Proposed Cross Florida Barge Canal. This 
three-volume work, co111110nly referred to as the Plankton-Benthos Study, was 
prepar.ed by Environmental Research and Technology, Inc., of Concord, 
Massacnusetts. It provides data and analysis on plankton and benthic orga-
nisms and their relation to the aquatic environment as it exists now, or may 
in the future, under the alternatives considered. 
. . 
i 
'(c) Wildlife Study. This five-volume report was prepared by the 
Florida Game and Fresh Water Fish Commission. It discusses a wide range of 
species from insects to large mammals and understory vegetation. It con-
siders hunting, wildlife values, and describes faunal-to-habitat asso-
ciations. 
(d) Endangered, Threatened, Rare, Special Concern, Status 
Undetermined and Biologically Sensitive Seecies. This was prepared by the 
Florida Game and Fresh Water Fish Commission under funds provided by the 
Fish and Wildlife Service, U.S •. Department of Interior. The report 
discusses the species on the Federal and State list, plus others considered 
significant. 
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(e) Eagle-Osprey Survey. This survey was prepared by the Forest 
Service, U.S. Department of Agriculture, concerning populations of the 
Southern Bald Eagle, an endangered species, and the osprey, which is listed 
as threatened. 
(f) Aquatic Vegetation Study. This study by Joyce Environmental 
Consultants, Inc., of Casselberry, Florida, covers the aquatic vegetation of 
the project areas to include those plants considered as nuisance. 
(g) Terrestrial Vegetation Study. This study, prepared by the 
Forest Service, U.S. Department of Agriculture, covers the terrestrial over-
story vegetation considering soil types and vegetative land use. 
(h) Water Quality Aspects with a Section on Waste-Assimilative 
Capacity. The Geological Survey, U.S. Department of Interior, prepared this 
report. It was a 1-year intensified effort at collection of water quality 
data, with a section considering the effect of possible future development 
in the project area. This report is also available through the U.S. 
Geological Survey. 
(i) Aquifer Test in the Su11111it Reach of the Proposed Cross Florida 
Bar¥e Canal near Ocala, Florida. This investigation, conducted by the 
Geo ogical Survey, U.S. Department of Interior, considers the impact of 
construction on the Floridan Aquifer in the Su111nit Reach area near Ocala. 
This report is also available from the U.S. Geological Survey. 
(j) Recreation and Related Aspec.ts. Prepared by the Bureau of 
Outdoor Recreation, U.S. Department of Interior, this study considers future 
recreational potential of the project area. 
(k) Meta Systems, Inc., of Cambridge, Massachusetts, has prepared 
the following reports: 
' 1 Overall Assessment. The overall assessment ties the work of the 
other environmental reports listed above into one assessment. It also pro-
vides a summary of the reports listed below. 
I 
·2 Hydrol ogi c Budtet. The purpose of this report was to ascertain 
the effect of the alterna ives on the hydrologic regime of the area and to 
identify ~specific effects on water supply, discharge, and stages in the 
affected areas. 
3 Nutrient Budget. This report develops nitrogen and phosphorus 
budgets ror the Oklawaha and Withlacoochee Rivers as they may be affected by 
the project. 
4 Air Quality Analysis. A survey of current air quality with pro-jected impacts of the alternatives considered in the project area. 
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5 Socioeconomic Evaluation. This presents a study of demographic 
and economic trends for the proJect region and shows the probabl~ effect .of 
completion or noncompletion of the project. 
6 Benefit Alternative Sub-Study. This study deals with alternative 
means of-deriving project benefits. 
7 List of Concerns. This is a listing of issues on the project 
with the-contractor's response thereto. 
~ Phase I Socioeconomic Findings. This is a brief writeup 
describing the results of the Phase I socioeconomic studies. 
(1) Highest and Best-Use Study. This report by the University of 
Georgia discusses possible uses of the Oklawaha River Basin and Lake 
Rousseau considering economic and environmental values. It was funded by 
the EPA. 
(m) An Evaluation of the Trans~ortation Economics of the Cross 
Florida Barge Canal, by A. T. Kearney,nc. The separate report volumes are 
available as follows: 
1 Executive Su11111ary, Volume I. This is a summary of their find-
i ngs. 
2 Project Report, Volume II. This volume contains more detailed 
informatTon than that of Volume I, Executive Su11111ary. 
3 Analysis of Traffic Flow Data, Appendix A. This volume is mainly 
a computer printout of traffic flow data • 
. .!. ·Rate Analysis Methodolo~, Ap~endix B. Th~ purpose of this 
appendix is to describe the methodilogyor construction of waterway rates 
for lll)yements through the Cross Florida Barge Canal. 
·. (n) Alternatives for Restoration of the Oklawaha River Portion of 
the Cross Florida Barge Canal Project and for Disposition of Other Lands and 
Facilities Outside the Oklawaha River Area. Presents the alternatives as 
described in the title. 
8. DETAILS OF TRANSPORTATION BENEFIT ANALYSIS. Following is a narrative 
description of the scope of work for this study effort which would be per-
formed essentially by Contract. A detailed scope of work would be the first 
priority for the economic analysis. The scope of work would include a 
description of the project, and the contractor would be furnished pertinent 
portions of the 1977 study report, as well as appropriate Corps• regulations 
and policy guidelines relating to gathering, disclosing, and evaluating 
data. The scope of work would include: 
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a. A literature review of the previous benefit analysis; an industry 
review of commerce that would possibly move via the project; a review of . 
forecast publications to assist in development of commerce projections; a 
review of electric utility projects in the area to assist in making fore-
casts of conversions to coal and coal consumption; and a review of Corps' 
regulations and policy guidelines, especially as related to benefit 
detenninations. 
b. Field traffic surveys and interviews would be conducted with com-
panies which might have substantial interest in utilizing the project, and 
the contractor would detennine which companies, individuals, shippers and 
receivers are pertinent to realizing transportation savings via the project. 
Origins and destinations of pertinent commodity movements would be deter-
mined from the interviews •. The contractor would develop a format for the 
interviews and, subject to Corps' approval, use the format to record and 
document all data, and furnish the data to the.Corps on completion of the 
contract. Every effort would be made to avoid excessive aggregation of data 
or obtaining privileged data that would limit its usefulness or hinder inde-
pendent review by others. 
c. Transportation rates for movements between origin and destination 
would be determined for each connnodity under consideration, both with and 
without the project. All handling delays, transshipment, demurrage, towing, 
docking, port charges, and other items contributing to the cost between ori-
gin and destination would be included in the rate structure analysis. The 
analysis would identify the specific modes of transport and mode capacities 
between origin and destination, b~th with and without the project. 
d. Conwnodity projections for 50 years would be made, considering: 
(l) Tributary area and prospective demand for each commodity. 
(2) Population projections. 
( 3) Stati sti ca 1 records of commodity movements through neighboring 
harbors and waterways. 
~(4) Interview responses from shippers or consuming companies. 
(5) World, national, regional, and local traffic trends. 
(6) Regression analysis as applicable. 
(7) For coal, consider all sources of projections and 111>des con-
cerning use of coal by power plants. 
e. Computation and compilation of transportation savings/benefits would 
be based on comparison of transportation costs with and without the project, 
applied to the projected commerce, and appropriately discounted to determine 
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average annual benefits for 50 years. Significant benefits would be treated 
to sensitivity analysis where more than one reasonable future scenario is 
probable. 
f. The contractor would periodically brief the Corps, and prepare and 
submit a brief memorandum to the Corps stating the contractor's understand-
ing of the results of the review, and the Corps would in turn approve or 
co11111ent on each memorandum. 
g. The contractor's report would present the results of the transpora-
tion analysis in a comprehensive manner, as well as in a brief executive 
summary. The Corps would review and comment/accept the report in a timely 
manner. The contractor's report would then be available for public review. 
The report would also be an input to the next contract study on regional 
economic development benefits. 
9. DETAILS OF REGIONAL ECONOMIC DEVELOPMENT BENEFIT ANALYSIS. The study of 
regional development impacts of constructing the Cross Florida Barge Canal 
would provide estimates of the benefits of construction expenditures, 
reduced transportation costs, and recreation expenditures. The impact of 
these on industrial output, employment, and personal income would be estimated 
for various regions of the United States for each year during the construc-
tion period and for each decade during the 50-year project life. 
Transportation projects have local impacts on the areas which receive the 
construction expenditures and reduced transportation costs, and indirect 
impact on the rest of the U.S. through production and trading interde-
pendencies. Traffic diverted from other modes lead to employment and 
earnings losses in that mode and to somewhat smaller increases in barge 
earnings and employment. Other benefit and cost impacts will be considered 
as well, to include increased costs of construction and maintenance of sup-
porting public infrastructure, roads, utilities and public services, and the 
net impact of the conversion of land from one use to another to support 
space needed for development. 
Regional development impacts are directly related to expenditures and 
benefits~. The major tasks involved in the regional· development impact study 
are: (1) defining the relevant regions, (2) defining the necessary industry 
sector detail, (3) selection of the procedure by which direct and indirect 
regional ;development impacts are estimated, (4) calibrating the selected 
model for 1 the regional and sector detail required, (5) preparing the input 
data, (6Y conducting the analysis, and (7) writing the report. As with the 
preceding contract, a detailed scope of work would be prepared for this 
contract and the contractor would be furnished the results of the transpor-
tation analysis. The scope of work would include: 
a. Defining the Relevant Regions. There may be some differences be-
tween an ideal regional boundary criteria for transportation versus con-
struction or other impacts. For that reason, the following discussion will 
emphasize transportation cost savings, and consequently transportation 
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regions. Table 1 shows the incidence of transportation savings by BEA area 
and is based on the February 1977 Restudy Report on Final Economics and 
origin-destination data available in the Jacksonville District. The pro-· 
posed 1982 regional development impact study should update this data base to 
reflect the results of the proposed update of transportation economics. 
Transportation benefit data offer the best sector definitions for regional 
development impacts due to transportation cost savings. Table 2 presents 
transport cost savings by SIC Code based on the 1977 data. Savings would 
accrue to destination regions if prices are FOB origin. The proposed traf-
fic study could generate different 111>vements. A logical early stage of the 
regional development analysis would be to update the previous analysis to 
determine appropriate regions and SIC categories. 
b. Industry Sector Detail. The following discussion is based on iden-
tifying the minimum level of industry sector detail which may be needed. 
Depending on the impact 111>del selected, analysis costs are sensitive to the 
industry/regional detail selected. Table 3 shows a preliminary organization 
of industry input-output sector detail. 
c. Selection of Procedures to Estimate Regional Development Impacts. 
The number of regions which appears to be needed mitigate against the 
Industrial Location method which is best oriented to defining impacts on the 
waterway corridor areas. Thus, the input-output or econometric approach 
appears to be better suited to the analytical problem. Between these two 
approaches, the econometric 111>del can provide a set of impact information 
and lends itself to regional detail (down to the county level) if desired • 
. The econometric model has mathematical properties which tend to be unstable 
· and detract from its result. Therefore, the variable coefficient input-
output (I-0) approach is a considered a reasonable compromise of .costs, 
quality of information, and disaggregation by industry sector and region. 
d. Calibration of the Selected Model. Given a list of industry sector 
detail and transportation regions, along with direct user benefit impacts, 
the selected 111>del would be calibrated to furnish the required detail. 
e. Preparing the Input Data. Construction impacts are estimated from 
(1) the ~onstruction schedule by year·and by major project elements, (2) cost 
estimates divided into region of purchase, and (3) industry sector vector 
from Department of Labor sources. A detailed project cost estimate nust be 
provided for each likely region of purchase. This type of information is 
used with lthe Department of Labor estimate of construction cost industry 
sector to distribute construction expenditures to each region. This is the 
input to the variable coefficient input-output 111>del. For the nulti-
industry multi-region econometr}c roodel, expenditures are divided into two 
groups, i.e., equipment purchasing and construction by region 9f purchase. 
Transport cost savings inputs are the origin-destination and savings for 
each 111>vement. Impacts of recreational expenditures can also be directly 
estimated by the I-0 procedure. Inputs are expenditures by industry sector 
and region. 
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TABLE 1 
Transportation Savings by Origin & Destination BEA Area 
From 1977 Restudy Report 
Cross Florida Barge Canal 
Trans~orationtion Savings $1,000 
Origin Destination Regional BEA Area 
Waterway Region 
41 Jacksonville, FL 
44 Tampa-St. Petersburg, FL 
Subtotal 
Gulf Coast 
122 Houston, TX 
121 Beaumont-Port Arthur, TX 
114 Baton Rouge, LA 
113 New Orleans, LA 
46 Pensacola-Panama City, FL 
47 Mobile, AL 
49 Birmingham, AL 
Subtotal 
East Coast 
39 Savannah, GA 
38 Macon, GA 
35 Augusta, GA 
33 Florence, SC 
24 Rocky Mount, NC 
22 Richmond, VA 
19;Balt1more, MD 
18.Philadelphia, PA 
12 New York, NY 
.Subtotal 
I 
Rest of U.S. 
107 
87 
99 
83 
96 
Unidentified 
Subtotal 
TOTAL 
11 
230 1,657 
927 462 
1,157 2,119 
747 
18 593 
3,979 
130 
170 36 
51 
5 
l,685 4,608 
308 69 
649 
30 
622 181 
333 
181 
49 
560 
121 
4,939 1,161 
22 
74 
63 
57 
20 
610 610 
816 709 
8,597 8,597 
TABLE 2 
Distribution of Transport Savings by SIC Classification 
Cross Florida Barge Canal 
Transportation 
SIC Savings ($000) 
Unclassified 17 
09 Commercial Fishing 95 
10 Metal Mining 308 
14 Other Mining 4,843 
20 Food & Kindred 132 
24 Lumber & Wood 65 
26 Paper & Allied 170 
28 Chemicals 801 
32 Clay, Glass, etc. 748 
33 Primary Metals 751 
34 Metal Fabrication 667 
TOTAL 8,597 
For construction impacts one would add: 
Construction other than buildings SIC16 
Construction, special trades SIC17 · 
For recreation impacts one would add: 
Wholesale and Retail Trade SIC50, 51, 55, 58, and 59 
Hotels, etc., SIC70 
No. Movements 
1 
2 
1 
5 
3 
1 
2 
5 
4 
4 
3 
31 
Remaining SIC groups could be aggregated by division (agriculture, mining, 
manufacturing, services, government). 
From the preceding data and discussion, the following regional configuration 
is indicated: 
1. Project Region 
~- Two BEA regions 
'- Could separate waterway corridor counties, this giving two regions 
2. Gulf Coast 
- BEA regions in Texas, Louisiana, Alabama, and Florida 
3. East Coast 
- BEA regions in Georgia, North & South Carolina, Virginia, Maryland 
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TABLE 3 
Tentative Industry Input-Output Sector Classification 
Cross Florida Barge Canal 
Industry 
No. Title 
1 Agricultural Products 
2 Forestry and Fishery 
3 Food and Kindred Products 
4 Textile Mill Products 
5 Miscellaneous Fabricated 
Textile Products 
6 Lumber and Wood Products 
7 · Furniture and Fixtures 
8 Paper and Allied Products 
9 Printing and Publishing 
10 Chemicals and Allied Products 
11 Petroleum and Allied Products 
12 Plastic and Rubber Products 
13, Leather and Leather Products 
14 Stone, Clay, and Glass Products 
15 Primary Metals 
16 Fabricated Metal Products 
17 Machinery Except Electrical 
18 Electrical Equipment 
19 Motor Vehicle and Transportation 
Equipment 
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BEA Code 
1,2 
3,4 
14,15 
16,17,18 
19 
20,21 
22,23 
24-25 
26 
27-30 
31 
32 
33-34 
35-36 
37-38 
39-42 
43,52 
53-58 
59-61 
SIC Code 
01-07 
08-09 
20-21 
22 
11-13 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 e·xcept 
3761 & 3795 
Industry 
No. 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
TABLE 3 (Continued) 
Title 
Miscellaneous Manufactures 
Bituminous Coal Mining 
Crude Petroleum and Natural Gas 
Other Mining Except Petroleum 
Gas and Coa 1 
Contract Construction 
Transportation and Warehousing 
Wholesale and Retail Trade 
Finance, Insurance, Real Estate 
Communication, Radio and TV 
Electric Gas and Sanitary Service 
Hotel and Other Services 
Government Enterprise 
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BEA Code SIC Code 
62-64,13,16,17 38,39,22,25 
22,23;26,33-34 31,pt34,pt37 
7 
8 
5,6,9-10 
11,12 
65 
69 
70-71 
66,67 
68 
72-77 
78,79 
11,12 
13 
10,14 
15-17 
40-47 
50-57,59 
60-67 
48 
49 
70-89,58 
91-97 
f. Conducting the Analysis. Given a calibrated 11Ddel and input data, 
the analysis stage is straightforward. The analysis stage should be orga~ 
nized to provide a high level of interaction in order to judge the relevancy 
of the estimates and the quality of the information generated from inter-
mediate steps during the analysis. 
The major decision points for the analysis are likely to be: 
(1) Analysis Outline. An outl,ine should be one of the early out-
puts of the study effort. This would help focus the analysis and com-
municate priorities. 
(2) Definition o-f Regions ·and Sector Detail. The data made 
available at this point should be based on updated transport savings and any 
other significant adjustments in other benefit categories. 
(3) Specification of Model Output Categories and Years for Which 
Estimates are Required. The specifications should be presented in a short 
report stating the way that the selected 11Ddel will be configured and the 
~ategories of estimates which will be provided. An outline of the final 
report may also be appropriate. Personal income and employment for each 
year of the construction period and for each decade during project life, and· 
average annual equivalent values (for income) should be included as a part 
of the data made available at this point. 
(4) Review of Input Data Supplied by Corps. At this point, a short 
written report would be prepared documenting any problems with input data, 
and how the problems are to be overcome. 
(5) Preliminary Report of Results of Model. A short report would 
be prepared and a check point meeting held to review model results, to 
determine whether sensitivity runs are desirable, and to evaluate problems 
with 11Ddel specification and input data. 
(6) A final report would be prepared, a review conference held, 
and brief~ngs scheduled. 
l 
10. AREA REDEVELOPMENT BENEFITS. These are also known as National Economic 
Development (NED) Employment Benefits. Unemployment or underemployment 
benefits arie a special category of benefits and are a component of the NED 
account. This component is conceptually an adjustment to the cost of a 
project, because there is no economic c-0st associated with the use of an 
otherwise unemployed resource, or full utilization of an otherwise under-
employed resource. Due to the measurement problems, benefits are limited to 
payments to unemployed and underemployed labor resources directly employed 
in the construction and installation of a project. Areas eligible to be 
classified as areas of substantial and persistent unemployment are 
designated each year by the Water Resource Council. The CFBC project has no 
designated eligible areas at this time. 
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11. CONTINGENCY BENEFITS. These would account for small-volume commerce 
which would not be specifically evaluated for transportation savings. It is 
anticipated this would be a nominal percentage of evaluated transportation 
savings. A rationale for the appropriate percentage would be developed and 
presented in the report. 
12. FLOOD CONTROL, RECREATION, AND FISH AND WILDLIFE BENEFITS. Flood 
control benefits presented in the previous reports would be reviewed and 
updated as appropriate. Basic information on recreation needs and resources 
developed by the Bureau of Outdoor Recreation in the previous reports would 
be reviewed and updated as appropriate. Fishing and hunting benefits in the 
previous reports would be reviewed and updated as appropriate. 
13. ENGINEERING STUDIES. These would be limited and consist only of a 
redetermination of project costs for construction, operation, and 
maintenance. Also the average annual costs would be reevaluated at the 
authorized and current interest rates (2 7/8 percent and the FY 84 rate, 
respectively). There were a number of alternative plans evaluated in the 
1977 study, including noncompletion plans. For the purpose of this economic 
study, it is proposed to reevaluate two plans: the authorized plan and the 
selected completion plan. 
14. FINAL REPORT. The final report would be compiled to include the 
results of the benefit evaluations and the reevaluated project costs, 
benefit-cost ratios at appropriate interest rates, and appropriate recom-
mendations~ Section 140 of the 1476 Water Resources Development Act provides 
for evaluation of regional economic development benefits, and their use 
would be in accordance with guidelines or directives by the Assistant 
Secretary of the Army at that time. The report would be submitted to 
Congress to satisfy the outstanding study authority. 
15. COORDINATION. There is considerable public interest in the project, 
both p~o and con, and coordination of the study progress and results would 
be undertaken. By letter dated 1 October 1982 to the Chief of Engineers, 
the Governor of Florida expressed opposition to the project and requested 
the Chief of Engineers to discourage further attempts to fund a barge canal 
feasibil'~ty study. On 28 October 1982, the Chief of Engineers replied in 
part that $20,000 had been approved for a plan of study. Copies of these 
letters are inclosed. At a State interagency meeting in December 1982, the 
District Engineer indicated willingness to receive State recommendations 
prior to proceeding with the study, and by letter of 4 January 1983 the 
Office of the Governor submitted a list of issues of concern and recommenda-
tions concerning the study. This letter and the Jacksonville District 
response dated February 1983 are inclosed. It is proposed that there would 
be a regular exchange of information between the District and designated 
State officials. Under this process, review would be continuous ·and State 
and other officials would work with the Corps of Engineers• study team as 
needed. Drafts of reports would be coordinated before completion in final 
form. Conwnents would be considered and used as much as possible under 
constraints of study funds,- schedules; and Corps of Engineers• policies and 
regulations. 
16 
16. CONCLUSION. The economic analysis would entail two major contract 
works, one for reevaluation of transportation benefits and then one for . 
regional economic development benefits. The Corps of Engineers would reeva-
luate project costs for construction, operation, and maintenance of the pro-ject, as well as average annual costs. Area redevelopment and contingency 
benefits would also be developed as applicable. Other benefits such as 
recreation that were previously evaluated would be reviewed and updated 
as appropriate. During the course of these efforts, there would be coor-
dination with State officials. 
The final report which would present the study results and benefit-cost 
ratios, would be submitted to Congress in response to the 1982 study 
authority. It is anticipated that the final report would be completed about 
14 months after initiation of the first contract. 
lnclosures 
Project Map 
Pertinent Correspondence 
Schedule 
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CORPS OF ENGINEERS 
PROJECT: A high-level lock barge canal from th\: St. Johns 
River to the Gulf of Mexico with project de'pth of 12 feet 
and minimum bottom width of 150 feet, with ·five locks 
84 feet wide and 600 feet long, two earth dams, and 
necessary corral crossings. Length of project is about 
107 miles. 
MEAN TIDAL RANGE : 4 .2 feet at Atlantic lntracoostal Water-
way, 0 .9 foot at Stakes Landing where the canal leaves the 
St. Johns River, and 2 .5 feet at Gulf entrance. 
AUTHORIZATION FOR EXISTING 
ACT WORK AUTHORIZED 
Pub. Low Borge Canal 12 x 150 feet. 
675,77 Cong., 
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DEPARTMENT OF THE ARMY 
JACKSONVILLE DISTRICT, CORPS OF ENGINEERS 
JACKSONVILLE, FLORIDA 6-30-74 
STATE OF P'LORIOA 
@ffi.ee of the ®oucruor 
' 
}JOB GRAHAM 
GOVERNOR 
• 
THE CAPITOL 
TAU.AHASSEE32301 
Lt. General Joseph K. Bratton 
Chief of Engineers 
Depa~tment of the Army 
·washington, o.c. 20314 
Dear General Bratton: 
.• 
October 1, 1982 
~---._ 
Congressman Bill Chappell, Jr., of Florida's fourth district 
inserted language into H.R. 6863 (a FY 1982 Suppleme.ntal 
Appropriations Bill vetoed by the President) that directed the 
Corps of Engineers to update and expand its 1977 economic 
analysis of the Cross Florida Barge Canal Project. The bill 
authorized up to $450,000 for this analysis. Since Congress 
overrode President Reagan's veto of that bill, Congressman 
Chappell's action can now take effect • 
. / 
The~State of Florida has opposed completion of the B~rge Canal 
sine~ the early 1970s. We strongly oppose any new appropri-
ations for it. Saltwater intrusion in coastal areas and 
dest~ction of valuable river habitat were immediate and 
obvidus problems with the project, but the most severe criti-
cism is directed toward the canal's impact on the Floridan 
Aquifer. The Floridan Aquifer is a porous, water-bearing 
system composed of layers o~ limestone that lies under much of 
Florida and provides drinking water for millions of people and 
irrigation water for citrus and other crops. Twenty-eight 
miles of the canal would have been dug directly into this 
aquifer, with possibly catastrophic consequences. 
When in January 1971, President Nixon responded to these 
concerns by directing that construction of the canal be. 
suspended, the project was abo~t one-third complete. The 
Corps' reevaluation of the canal used a much more realistic 
interest rate (6 7/8 percent versus the 2 7/8 percent used 
in 1964) and determined that the benefit/cost ratio for its 
1 I 
: 
l I 
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.• . 
completion was well below unity (0.58). Interestingly, the 
ratio for non-completion of the project was 1.05, even though 
$7~,000,000 had already been spent. Completing the project 
·would cost an additional $474,000,000 (in 1982 dollars). 
In January, 1977, Governor Askew and the Florida Cabinet 
passed a resolution asking that the project be deauthorized. 
The Chief of the Corps of Engineers responded by recommending 
to President Carter that the project be terminated. A deau-
thorization bill passed the U.S. Senate in 1978, but failed 
to reach the House floor. The bill was supported by 11 of 
Florida's 13 Congressmen, but opposition by Congressmen 
Chappell and Bennett (of Florida's Third District) kept the 
bill off the floor. In 1979, the Florida Legislature voted 
in support of the 1977 Governor and Cabinet Resolution for 
deauthorization. 
Florida's objections to the project continue. Our environ-
mental concerns have strengthened, and the canal's economic 
feasibility is as dubious as ever. Some canal proponents 
recently have claimed that transportation of coal through the . 
canal for electrical power production could result in a 
favorable benefit/cost ratio. The University of Florida's 
Bureau of Economic and Busines·s Research has refuted this 
claim. The analysis also rejected several other claims by 
canal -proponents, including-increased recreational benefits, 
generation of hydropower, greater ene~gy efficiency and 
significant increases in employment •. · In short, no new infor- -
matrion has surfaced to justify any exp·enditure of public funds 
on ~ new feasibility study for the Barge Canal. 
Flcii::.ida annually r'equests funding from Congress for a unified 
prog~am of public works projects. To be included in the 
program, a project must be favorably reviewed by State and 
Fede~al agencies and must be judged to be in the best 
interests of the citizens of Florida. The proposed feasi-
bility study was not submitted for consideration in Florida's 
FY 1983 Public Works Program (submitted to Congress last 
March) or its FY 1984 Preliminary Public Works Program (to 
be submitted to O.M.B. in October}, although a Barge Canal 
Feasibility Study probably would not have been favorably 
reviewed for either year. It.clearly is not in the best 
interests of Florida's citizens. 
This seems a particularly poor time to spend funds on a 
~easibility study with so little merit. That $•50,000 could 
•, 
Lt. General Joseph K. Bratton 
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be much more·productively divided among several promising 
public works studies in Florida, such as the Suwannee-River 
and Kissimmee River Studies. · 
• 
Very recently,· I learned that the Corps is transferring 
funding from Washington to its Jacksonville District Office 
to begin the Barge Canal Study. Furthermore, Jacksonville 
-has told us that the study will be initiated as soon as the 
funding arrives. 
We would be very disappointed if the Corps began this study 
over objections from me, the Florida Legislature, and the 
local sponsor for the Barge Canal (the Canal Authority of 
. Florida, composed of Florida's Governor and Cabinet). As 
the Corps' own Policy Digest expla~ns, 
•If gubernatorial opposition to projects in (the 
preconstruction planning) stage occurs, the Corps 
generally will phase out and suspend planning as 
long as the governor remains oppos.ed (p. 3-4). • 
- - - We have always closely ~;ordinated Florida's ~eeds with the 
mission and authority of the Corps. Initiating a Barge Canal 
Study could seriously disrupt that relationship. 
Thank you for your consideration of my comments. We would 
greatly appreciate anything you could--do to discourage further 
at~empts to fund a Barge Canal ~·easibility Study. 
Wi~h kind regards, 
cc: Honorable Lawton Chiles 
Colonel Alfred Devereaux 
Governor 
• 
Bonorable Bob Graham · 
c;avernor of Florida 
the Capitol 
tallahaasee. Florida 32301 
Dear Governor Graham: 
.• 
28 OCT 198Z 
thank you for your letter of October 1. 1982, concern1ng the croas-norida 
Barge Canal Project. You have made it c~ear tbat the State of Florida' a 
position opposing the project remains unchanged. 
'?he language you c:Lt.ed in the Policy Digest of the U.S. Army Corps of 
Engineers is inde.ed our ·general policy. However, in instances such as 
this, we give due weight to any specific instructions the Appropriations 
Committees may ·desire to express~ their reports on appropriations bills. 
-rbua, we bave responded to the language contained in the report of the 
.... 
Rouse Appropri.ationa Commi.ttee on the 1982 Supplemental Appropriati.ons. wbi.ch 
directs an update of the economic analysis of the project, by approving the 
use of $20, 000 for preparation of a proposed plan ef study by the J'acksonvil1e 
District. After review of the proposed plan of· study by my staff and the 
staff of the Assistant Secretary of the Army (Cj_vil Works), a dec:f.sion· 
regarding. the use of additj.onal available funds will be made. 
Sincerely, 
J. lt. BRATTON 
Lj.eu tenant ~enera1. USA 
Cldef of Engineers 
.• 
. . 
STATE OP' F'LORtDA 
®ffirc of f he ®obcruor 
• 
THEC:A~TOL 
TALLAHASSEE 32301 
Bos GRAHAM 
GOVEltNOR 
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Colonel Alfred B._Devereaux, Jr. 
Commander and District Engineer 
Jacksonville District 
U.S. Army Corps of Engineers 
Post Office Box 4970 
Jacksonville, Florida 32232 
Dear Colonel Devereaux: 
January 4, 1983 • 
The U.S. Army Corps of Engineers has been authorized ~y 
Congress to proceed with an Economic Rest1.idy of the Cross Florida 
Barge Canal project.. In 1976 the State of Florida requested that 
the Cross Florida Barge Canal be deauthorized, and that various 
alternatives for restoring, preserving, or abandoning all or parts 
of the existing canal should proceed. The State has not altered 
its position and is strongly opposed to this Econo~~c Restudy 
effort. However, we appreciate the Corps willingness to receive 
State reco!:imendations prior to proceeding with the Economic Restudy 
which is to commence in January. 
As a result of a State interagency meeting, this Office prepared 
Written issues of concern relating to this project. The purpose 
of this letter is to forward these issues as State recommendations 
concerning the development of the Restudy--Plan. Issues which we 
suggest require you~ examination are broadly classified on the 
·attached pages as: i) organizational, procedural and accountability 
issues, ii) economic issues, and iii) environmental cost issues. 
Thank you for giving us the opportunity to guide your initial 
P,lanning restudy efforts. We request that you keep us informed 
as you proceed with this Economic Restudy. 
J'l'H/mkq 
' 
Enclosure 
Sincerely, 
~ ..t". ~,5'. ~4· • ,9 e:n-.. 
John T. Herndon, Director 
Office of Planning and Budgeting 
cc: Lieutenant Governor Wayne Mixson 
Ms. Victoria Tschinkel 
·. 
Mr. Paul Pappas 
· Dr. Elton Gissendanner 
Colonel Robert M. Brantley 
STATE COMMENTS ON THE CROSS FLORIDA BARGE CANAL ECONOMIC RESTUDY 
(ORGANIZATIONAL-PROCEDURAL-ACCOUNTABILITY) 
• 
'• 
ISSUE 
Data Sources 
and Meth6dqlogy 
• 
State Partici-
_ pation & 
·oversight 
, 
Economic & 
Non-Economic 
Variables •. 
RECOMMENDATION 
• 1. The final EIS of February 1977 did not go through 
the normal hearing process as required by NEPA. 
• 
Therefore we believe that before the economic 
restudy proceeds or is concluded this document 
should be publicly examined. This is necessary 
'because data from the Final EIS may be used as 
a source for economic restudy rational. 
2. As a general note, the Corps should cite the 
sources of data or figures whenever they are 
obtained from other sources. 
3. The State would like access to the background 
data used to calculate benefits. 
! 
4. The restudy report should avoid excessive 
aggregation of data, unspecified streams 
of benefits and costs, and unstated 
productive lives of different project 
components. All data collection and analysis 
techniques used in the restudy should be clearly 
presented and thoroughly documented; and the 
documented methodology should be of sufficient 
detail to enable the State to replicate the 
Corps' calculations • 
1. Public and agency-participation should extend 
considerably beyond normal procedures. An 
interagency -oversite committee should be 
established to review work as it progresses. 
Review should not be limited to reading 
completed reports. 
2. Comments should be actively solicited by 
the Corps early in the restudy analysis and 
continued throughout the study. Criticism 
received should be thoroughly and deliberately 
responded to in subsequent revision of the 
restudy report. 
1. The report should contain a section ·which 
integrates qualitative and quantitative 
tradeoffs from the project. A discussion which 
·. 
~\~ 
·~. 
.l; 
' _'t,'~ 
h' 
ISSUE 
Economic & 
Non-Economic 
variables (cont.) 
• 
.... 
ISSUE 
, 
Transportation 
Costs & 
Alternative 
Movement System 
Impacts 
• 
' 
2. 
2 
RECOMMENDATION 
describes the total effects of the project, 
both quantifiable and non-quantifiable should 
be included. 
The benefit-cost analysis should be consistent 
with both the "Principles and Standards for 
Planning Water Resources" ·and sound economic 
principles. 
3. The study should contain a distributional 
analysis which identifies by geographical 
area, those who pay the economic costs and those 
who receive the economic benefits of ~the 
project. , 
4. For each specific benefit claimed for!a 
construction alternative, there should be a 
corresponding examination of the cost~ 
incurred in producing that benefit. 
5. Benefits claimed for a construction alternative 
should be net benefits only. Only public 
benefits over and above those experienced under 
existing conditions should be. counted. 
6. Otiliz~tion of a model for analyzing various 
economic and non-economic variables should be 
developed. This would afford reviewers 
greater flexibility in analyzing alternative 
benefit-cost considerations • 
(ECONOMIC} 
RECOMMENDATION 
1. The benefit-cost analysis should emphasize 
zeductions in total transportation costs. In 
addition, as there is currently an attempt by 
government to tax or charge users of certain 
government provided services, hypothetical 
revenues from tolls should be estimated that 
would return the construction and maintenance 
costs of the canal. . 
2. The completion of the CFBC may divert traffic 
from other existing waterways, ports, railroads, 
pipelines and highways. The negative impact 
on these systems should be measured and net 
benefits determined. 
ISSUE 
Transportation 
Costs & 
Alternative 
Movement System 
Impacts (cont.) 
interest 
Rates & 
Sunk Costs 
, 
-
' 
3. 
RECOMMENDATION 
Examine the additional transporting cost 
resulting from the project's ability to 
acconunod~te only limited sized barges. 
• 4. The likely "future" that will be used.as 
• 
a basis of comparison should include an 
evaluation of the effects of the Canal on 
the construction of a coal· slurry pipeline. 
Similarly, the use of coal by power plants 
should be based on DER and Public Service 
Conunission projections. Potential users 
of current and planned transportation modes 
should also be considered. 
S. The completion of the Intracoastal Waterway 
from Carrabelle to Anclote should be ~ssumed 
~ to happen. · 
6. Net transportation savings to the public 
resulting from reduced transportation ~osts 
should consider producer profit margin, 
likelihood of technological change, 
probability of shipment or levels of _·shipment, 
competition impacts on produc~rs and shippers, 
. and other factors. 
1. ~.lthouqh the previously authorized project 
discount rate must.be used, the effects of 
using the current o~ficial authorized dis~ount 
rate as well as rates comparable to private 
market rates should be calculated. · 
2. A methodological inconsistency was previously 
in~oduced by the Corps when it eliminated 
past expenditures (sunk costs) from the ratio 
but retained the benefits which were derived 
from those expenditures. If the practical 
objective is a realistic analysis of whether 
or not the investment of additional public funds 
. is warranted, then a current rate of discount 
should be used and sunk costs and benefits 
could be ignored. Otherwise, if a previously 
authorized rate of discount is used then sunk 
costs and benefits may be included ~£. 
appropriate. 
·-
/1' ISSUE 
l 
r 
.. 
Construc~ion 
& Operational 
Costs 
• 
... 
" 
Legal & 
Regulatory 
Costs 
, 
• 
-
' 
1. 
RECOMMENDATION 
Rather than adjusting or escalating the 
previously determined costs, a new current 
determination of the cost for the project 
should be calculated. Operation and main-
tenance costs for labor, materials, and 
equipment should be included • 
2. Historically, initial cost estimates are 
exceeded before the completion of a public 
works project. Therefore, a value for cost 
overruns should be included in determining 
cost of the project. 
I 
3. Actual market value of land, materials, labor, 
equipment, engineering and other construction 
requirements must be calculated. . 
! 
4. Examine additional pumping facilities and costs 
needed to operate the canal during periodic 
shortages of water. 
S. Costs should be based on realistic or 
feasible construction and operational plans. 
For example: the COE in a "planning decision" 
raised the canal bottom to elevation 31 feet 
in the Summit reach. This saved COE $15 million 
dollars in con~truc~ion costs. But the 
groundwater level in some parts of the Summit 
reach has fallen so that.a 12 foot deep 
navigation channel is no longer viable • 
Therefore, barges would be sitting on the 
bottom of the cana1;· 
6. Use realistic· cost for continuous aquatic 
plant control. 
7. The costs of meeting contemporary environmental 
regulations should be included in the benefit-
cost calculations. 
1. Examine the potential legal and litigation costs 
that will result from any attempt to complete 
this project. 
' 
2. State the costs of obtaining permits concerning 
water quality, air quality, dredge arid fill, 
water consumption, waste disposal and surface 
water management and of State review of impacts 
on historical and cultural resources. 
·. 
ISSUE 
Legal & 
Regulatory 
Costs {con;.) 
Recreational 
Development 
Costs 
Net 
Benefits 
vs. Costs 
• 
... 
, 
-
RECOMMENDATION 
3. Examine the insurance costs of protecting 
Florida taxpayers against losses from personal 
damage suits arising from the operation of 
the canal • 
• 4. Fully analyze the costs associated with 
·cleaning up or mitigating either major one-time 
or incremental pollution of the Floridian 
acquifer. • 
. 
1. · State social costs of alternative recreational 
opportunities foregone. State costs of 
the construction, maintenance and access to 
recreational facilities. State expenditures 
for maintaining recreational quality of canal 
route, e.g., aquatic weed co·ntrol. ~ 
l 
1. The economic feasibility of the CFBC project 
should be determined on the relationship of 
the total project costs to revenues received. 
2. State net public energy savings from trans-
portation cost reductions for shipment· of 
coal and other fuels. Consider the location 
of fuel suppliers, loc~tion and fuel type of 
generating plants to be supplied by canal 
traffic, lonq-term commitments for fuel 
supply, and the·availability of energy resourcesG 
3. State the opportunities created for recreational 
activity over and ~bove existing opportunities. 
Consider competition from other canal users, 
the •highest ·and best" recreational use of 
the canal area and the possible degradation 
of recreational resources. 
4. Define income and employment effects of 
economic growth stemming from the construction 
and operation of the canal. These should be 
impacts beyond those projected without canal 
competition. ·These benefits should be net 
benefits. 
5. Examine expenditures for roads, sewage disposal, 
drinking water, solid waste disposal, schools, 
utilities and basic public services (health, 
safety, welfare) necessitated by· the influx 
' of canal construction workers and their 
families, permanent canal workers and their 
families, and other population attracted to 
the area by the canal and the indirect job 
q~owth it produces. 
,. 
:~ 
·~J-,•. }} 
ISSUE 
Net ·. 
Benefits 
·vs. Costs 
ISSUE· 
Environmental 
Damage 
~~~ I Water Quality ,_. 
... 
, 
-
' 
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RECOMMENDATION 
6. Include an analysis of the economic val~e of 
fish and wildlife resources including habitats 
impacted by both the immediate and secondary 
development effects of this project. In 
addition, the cost of providing adequate 
mitigation to offset the loss of these 
• resources should also be fully analyzed. 
(ENVIRONMENT) 
RECOMMENDATION 
1. Environmental damage costs were not'addressed 
in the 1977 economic study. Economic analysis 
in this field has sufficiently advanced since 
then and should be included in the restudv. 
Economic analysis concerning environmentai 
damage costs should at least incl~de: 
a) water quality 
b) water quantity 
c) land disturbance 
d) freshwater, plant and wildlife 
habitat 
1. Analyze _preventative and recovery costs 
resulting from pollution to the.waterway 
which may include:/--- -
a) runoff from land activities 
and waterway users, for oil, grease, 
sewage, chemicals, and litter; 
b) surface and ground water pollution 
from construction and operation 
activities: analyze water quality 
degradation effect on the economic 
development potential of the canal 
region. 
2. Analyze th~ adverse effect of discharge from 
the canal which would be inevitable by virtue 
of the porosity of the limestone which 
exists in the canal area. At the very least, 
the kinds of studies which should be undertaken 
would be as follows: 
a) A comprehensive analysis of the 
geo-hydrological matrix of the 
area through which the canal would 
pass; 
I 
: .; . . 
.. 
ISSUE .. 
Water Quality 
(cont.) 
. Water Quantity 
·Land 
Disturbance 
• 
.... 
Freshwater 
Plant and 
;• Wilqlife 
Habitat 
• 
' 
7 
RECOMMENDATION 
b) A realistic cost estimate of the 
kinds of work which would be 
necessary in order to create a 
sealed system appropriate for the 
passage of barge traffic; 
c) An analysis of the environmental 
impacts of the kinds of construction· 
work which would be necessary to 
create such a canal. 
2. Examine the impacts of salt water 
intrusion at the west end of the ¢anal. 
1. Analyze the implications of preempting the 
surface and ground water resources'of the 
canal area's land activities (drinking, 
agriculture, wildlife, industry) fo~ 
construction and operational needs. 
1. Measure long-range impact and-cost due to 
the increased turbidity and interference 
with fish spawning caused by maintenance 
dredging. 
2. State net increase in flood control 
capabilities over present, natural conditions 
considering effects of structural flood 
control approach on water supply and quality • 
1. Define disturbance or elimination of habitat 
areas for endangered or threatened species. 
2. State aesthetic, recreational and scientific 
costs of the loss of plant and animal life 
with special attention to endangered or 
_threatened species and the conunercial value 
of destroyed timber. Also, measure the 
aesthetic, recreational and scientific 
costs of the loss of plant and animal 
habitat with special attention to habitat 
for threatened and endangered species and 
the uniqueness of the Oklawaha River Basin. 
3. Examine the cost and effects on sport and 
commercial fisheries in the St. Johns 
River from the damming.of the Oklawaha 
River. 
t 
.. 
... 
SAJP!Hf 
• 
Mr. John T. Herndon. Director 
Office of Planning and Budgeting 
The capitol 
Tallahassee. Florida 32301 
Dear Mr. Herndon: 
16 February 1983 
This is tn rel'lY to your letter of 4 Janual"Y 1933 conceming State rec:om- , 
mendat1ons for the ecor.onrlc res'bldy of the Cross Florida Earge Canal. 
Your reco.~ndations have been reviewed and where appropriate they have been 
incorporated in t'le study plan. Inclosed 1s a tabulation of the Corps' 
considerations of your rncooriendat1ons. The plan of action for the econam1c 
restudy is now being prepared. and your entire 11st of issues .and recor.men-
dations will be included 1n that e-~ument. The plan of action will be 
submitted to the Ass1stan~ Secretary of the A?'cy for a. dete~1nat1on 
regarding the use of additional funds for the restudy • 
• 
·>. • .. _ 
~ ~ 
I stand prepared to coordinate fully with your office as the study progresses, 
subject to funds. schedule and Federal policy and requlntions. · 
1 Incl ( 2 cys) 
As stated 
-:r 
j 
-' j 
Sincerely. 
Al.FRED B. DEVEREAUX. JR. 
Colonel. Corps of Engineers 
District Engineer 
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SAJPD-N February 1983 
CROSS FLORIDA BARGE CANAL, ·PLAN OF ACTION. FOR ECONOMIC RESTUDY 
RESPONSES TO ~ JANUARY 1983 STATE COMMENTS (ISSUES & RECOMMENDATIONS) • 
ISSUE 
Data Sources 
and Methodology 
• 
• 
RESPONSE TO RECOMMENDATION 
1.-The National Environmental Pol ic.Y Act (NEPA) .. ___ ·--
does not specify a hearing process. 
Guidelines for Federal A encies Under the National 
Env1ronmenta Po icy ct issue y t e ounc1 on 
Environmental Ouality on 1 August 1973), in effect 
in 1977, did not require nor recommend a hearing process 
for final EIS. Required action was to sen4 copies of 
the final EIS to all federal, state, and local agencies 
and private organizations that made substantive comments 
on the draft statement and to individuals who requested 
a copy. This was done, and additional co~ies were 
sent to 12 major libraries in Florida. An interagencv 
coordinatinq group including Florida agencies assisted 
in planninq and studies and a series of public meetings 
fully aired the process and final document. The final 
EIS was noticed in the Federal Register on 10 March 1978¢ 
2. Concur. 
3. Concur • 
4. Concur to the extent practical. Every effort will 
be made to avoid things mentioned in first sentence. 
' 
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ISSUE 
State 
Participation 
and Oversight 
Economic and 
Non-Economic 
Variables 
• 
• 
• 
RESPONSE TO RECOMMENDATION 
1. Do not feel that a fonnal interagency oversight 
committee would be appropriate but a regular exchange of 
infonnation between·the district and designated Stat~ 
officials will take place as suggested in your basic 
letter. Under this process, review will be continuous 
and State officials will be able to provide advice to the 
Corps' study team as needed. Drafts of reports will be 
coordinated before completion in final fonn. 
2. Concur in first sentence and early solicitation 
of views has been done. As to second sentence, 
advice will be considered and used as much a~ possible 
under constraints of study funds, schedule arid Corps' 
rules. 
1~ Concur. 
2. Concur, except that Principles and Standards may 
be replaced by Principles and Guidelines. 
3. Do not concur. The economic costs would be paid 
and the economic benefits would accrue to the 
National account • 
,.,,.....----. 
4. This reco1T111endation is not clear. No new design 
alternatives will be considered in this study, but 
relevant benefits and costs will be included for all 
alternative plans studied previously. 
5. Concur, but defi ni ti on of "net" is not as presented 
in the following item 2 by the State. 
6. Concur as relates to economic variables. 
Sensitivity,analysis to be done as applicable. 
•, 
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ISSUE 
Transportation Costs 
and Alternative 
Movement System 
Impacts 
• 
• 
RESPONSE TO RECOMMENDATION 
1. Concur in first sentence. There are many possible 
alternatives but will address items in second sentence. 
2. Do not concur. The ao~arent loss of traffic by 
existing carriers from diversion of traffic to a 
waterway is not anplied as a reduction of benefit. 
The Corps considers there is an overall economic 
gain to the nation when transportation is made avail~ 
able to the public at lower cost, and benefits to 
overland carriers from feeder and transfer traffic 
developin~ from improved access and use of the 
waterway will in the long run offset loss.es by overland 
carriers. Rate reduction by competing carriers would 
be a benefit to the public, but the Corps do~s not 
include such r.ate reductions. as benefits because they 
are unpredictable and may be offset if carriers 
correspondingly increase rates on colTITlodities not 
suited to water movement or in areas not subj~ct to 
competition by water transport. 
3. Do not concur. The project is designed to accormnodate 
standard barges. 
4. Concur -- the first part is a likely scenario, 
and will be addressed. For second part, all sources 
of- projections and modes will be considered • 
,,,,..--- --
S. Concur. 
6. Do not concur in this approach. 
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ISSUE 
Interest 
Rates & 
Sunk Costs 
Construction 
and Operational 
Cos.ts 
• 
Legal and 
Regulatory Costs 
., 
• 
RESPONSE TO RECOMMENDATION 
1. Previous and current Federal interest rates will 
be used. 
• 
2. Do not concur as to inconsistency but will address 
the subject of this reconmendation • 
1. Concur. 
2. Do not concur. 
3. Will address properly. 
4. Do not concur; maximum number of pumps already 
in plan. 
S. Will consider any new infonnation submitted by 
the State on ground water elevations. 
6. Concur • 
,..---
7. Real is tic costs will be included. · 
1. Assuming that a fully prepared, analyzed, 
and thoroughly discussed EIS has been presented to 
Congress along with the various restudies, including 
the present one, Conqress can make its 
decision to proceed further with the Canal and to 
appropriate funds therefor. No successful legal 
action or litigation costs as a result of an attempt 
to complete this project are anticipated. It is not 
possible to anticipate what opponents of the project 
might say or do, or whether a judge might issue some 
sort of injunctive relief against a Government 
contractor once the work is conunenced. Therefore it 
is assumed that the environmental studies have been 
properly completed and that no such additional costs 
for legal purposes will be incurred. 
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ISSUE 
Legal and 
Regulatory 
Costs (continued) 
Recreational 
Development 
Costs 
~et Benefits 
vs •. Costs 
• 
• 
RESPONSE TO RECOMMENDATION 
2. If an EIS meeting the test of 404(r) is before 
Congress at -the time it authorizes furthe·r work and 
provides the funding therefor, then State pennits 
would not be required for the completion of the wor~. 
The cost of this process will be included in the study 
effort. 
3. The Government does not pay insurance costs of 
any sort and alleged "damage suits" arising from the 
operation of the Canal cannot be considered in this 
analysis since whether or not any suits arise would 
be highly speculative. 
4. Cost for cleanup equipment, materials, crew and 
training will be included in maintenance and operation 
cost estimates. . \ 
1 • In regard to the first sentence, if vi s i tat ion i s 
induced away from existing sites., recreational 
opportunities foregone may be included in the benefit 
computation. Will address second and third sentences. 
1. Concur, subject to changing "revenues received" 
to "benefits. 11 
/----
2. Concur. 
3. Concur in first sentence only. 
4. Concur, to be evaluated in analysis of regional 
economic development benefits. 
5. Will be addressed as in 4 above. 
6. Mitigation costs will be addressed. Impacts of alternativ~ project plans were fully discussed in the EIS • 
. • 
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ISSUE 
Water Quality 
Water Quantity 
Land Distrubance 
• 
Freshwater Plant 
and Wildlife 
Habitat 
• 
• 
RESPONSE TO RECOMMENDATION 
1.a. Part of nonnal cost of doina business and does 
not represent a can~-related cost~ 
l.b. Surface and ground water contamination is not 
expected to occur • 
• 
2.a. Al ready done in previous· re~orts on the project .. 
2.b. Design scope of a sealed canal system developed 
in previous reports will be updated to current costs. 
2.c. Already covere~ in previous reports. , 
·--~- -2.(37~ -Already covered in previous_ reports. 
1. Already done in FEIS. 
1. Will address if significant. 
fn operations phase of project • -- --- - - -- - ------ - -·-- ---- - -
2. Fully evaluated in previous reports on the project. 
1. Al ready done. 
2. Already done. 
3. Already done. 
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